BILL NO. S-85-06-16

SPECIAL ORDINANCE NO. S- 120-85

AN ORDINANCE approving Change Order #1 - Res. 410-85, Evard Road-Ramblewood Drive Pump Station, with T-G Excavating, in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1 - Res. #410-85, Evard Road-Ramblewood Drive Pump Station, with T-G Excavating, in connection with the Board of Public Works and Safety, for:

Change Order #1 - Res. #410-85, Evard Road-Ramblewood Drive Pump Station is a completion Time Change Order which due to delays in relocation of existing utilities, the contractor requested a 120-day extension for completion of this project;

(no money is involved), all as more particularly set forth in the spectifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, ~~City-County Building~~, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 6-1-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	____	____	1	____
BRADBURY	✓	____	____	____	____
BURNS	✓	____	____	____	____
EISBART	✓	____	____	____	____
GiaQUINTA	✓	____	____	____	____
HENRY	✓	____	____	____	____
REDD	✓	____	____	____	____
SCHMIDT	____	____	____	✓	____
STIER	✓	____	____	____	____
TALARICO	✓	____	____	____	____

DATE: 6-25-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-120-85

on the 25th day of June, 19 85,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of June, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of June, 19 85, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

75-30-7
5/29/85

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project: Evard Road-Ramblewood Drive Pump Station

Resolution No. 410-1985
Board Order No. 1-1985
Date: 5/22/85

To: T-G Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		Completion Time Change Order			
			Total Decrease		
			Total Increase		
		Net (Decrease)(Increase)	Contract Price		

The sum of $ N/A is hereby (added to)(deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price $ N/A
Current Contract Price Adjusted by Previous Change Order $
New Contract Price including this Change Order $

The time provided for completion in the contract for this project is ~~(XXXXXXXXXX)~~(increased) (de~~XXXXXXXX~~) by 120 calendar days due to this Change Order. The date for completion of all work shall be 3 August 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Duane Emberg Chief Engineer Date May 28, 1985

Accepted by: Thomas M. Stockamp, Pres. Contractor Date 5/28/85

Approved by: C. Duane Emberg City Engineer Date May 28, 1985

Approved by: David Kiel Owner Date 5-29-85

L.D. Consalvos

Attested by: Helen V. Gochenour Clerk Date 5-29-85

Change Order No. 1

Resolution No. 410-1985

Board Order No. 1-1985

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: **Due to delays in relocation of existing utilities, the contractor requeted a 120 day extension for completion of this project.**

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Project Engineer

Admin. Appr. _____

TITLE OF ORDINANCE Change Order No. 1 - Res. #410-85, Evard Rd.-Ramblewood Drive Pump Static

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety I-85-06-16

SYNOPSIS OF ORDINANCE Change Order #1 - Res. 410-85, Evard Rd.-Ramblewood Drive Pump Station is a completion Time Change Order which due to delays in relocati of existing utilities, the contractor requested a 120 day extension for completion of this project. T-G Excavating is the Contractor for this project.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) None

ASSIGNED TO COMMITTEE

BILL NO. S-85-06-16

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order #1 - Res. 410-85, Evard Road - Ramblewood Drive Pump Station, with T-G Excavating, in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
Thomas C. Henry	THOMAS C. HENRY CHAIRMAN	
Janet G. Bradbury	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
Charles B. Redd	CHARLES B. REDD	

CONCURRED IN 6-25-85

SANDRA E. KENNEDY
CITY CLERK